
Advocate Christ Medical Center 
4440 West 95th Street II Oak Lawn, IL 60453 II T 708.684.8000 II advocatehealth.com  

February 6, 2018 

Via Overnight Courier 

Ms. Courtney Avery, Administrator 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street 
Springfield, IL 62761 

Re: Project #16-047 Advocate Christ Medical Center (the "Project") 

Annual Progress Report 
Advocate Health and Hospitals Corporation, (d/b/a Advocate Christ Medical Center), and 

Advocate Health Care Network Construction Project for expansion and modernize its Radiation 
Oncology Department in the Cancer Center, with a combination of modernization and new 
construction. 

Dear Ms. Avery: 

This letter is to inform you that, in accordance with requirements of the 77 Ill. Adm. Code 
1130.760, Advocate Christ Medical Center at 4440 West 95th  St., Oak Lawn, is submitting an 
annual progress report on the Project referenced above. The permit for this Project was granted 
January 24, 2017. 

The Project is modernization of the oncology department and replace radiation therapy equipment 
with demolition and construction of a new building in 24,446 GSF. 

Current status of the Project: 
• Obligation: The project was timely obligated on May 23, 2017 by the signing of a 

construction contract with Pepper Construction Company. 
• Percentage of the Project finished: 

	 5% Complete 

• Components Finished: 
Design Phase #1 
	

100% Complete 
Phase #1/ Enabling 
	 95% Complete 

• Components in progress: 
Building Demolition Phase #1 

	
40% Complete 

• Components Not Completed: (Due to phased work) 
New Construction Phase #1 

	
0% Complete 

Renovations Phase #1 
	

0% Complete 
Radiation Therapy Equipment Installation Phase #1 

	
0% Complete 

Design Phase #2 
	

0% Complete 
Renovations Phase #2 
	

0% Complete 
Radiation Therapy Equipment Installation Phase #2 

	
0% Complete 
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• Changes in scope and size: The Project remains substantially consistent with the general 
scope of the Project as approved by the Review Board. 

2. Costs incurred to date, an itemized listing of the total current estimated project costs, and a 
comparison of those costs to the approved permit amounts. 

USE OF FUNDS Costs Incurred to Date In Permit 

Preplanning Costs $ 320,600 $ 320,600 

Site Survey and Soil Investigation $ 27,500 $ 115,600 

Site Preparation $ 0 $ 	913,700 

Off Site Work $ 0 $ 743,226 

New Construction Contracts $ 128,396 $10,272,981 

Modernization Contracts $ 0 $ 5,664,864 

Contingencies $ 0 $ 1,869,059 

Architectural/Engineering Fees $ 755,398 $ 1,434,404 

Consulting and Other Fees $ 201,747 $ 2,708,700 

Movable or Other Equipment (not in 
construction contracts) 

$ 169,856 $ 17,431,768 

Bond Issuance Expense (project related) $ 0 $ 316,312 

Net Interest Expense During Construction 
(project related) 

$ 0 $ 1,101,851 

Fair Market Value of Leased Space or 
Equipment 

$ 0 $ 0 

Other Costs to be Capitalized $ 901,000 $ 4,073,200 

Acquisition of Building or Other Property 
(excluding land) 

$ 0 $ 0 

TOTAL USES OF FUNDS $ 2,504,497 $ 46,966,265 

3. Method of financing the project and sources of funds: There has been no change to the 

method of financing this project. 

4. Anticipated date of completion: December 31, 2020 

Please contact me at 630-929-5577 or Sonja Reece at 309-268-5482, if you have any questions 
about this report. 

Scott Nelson, AIA, ACHA 
Vice President, Planning, Design, and Construction 
Advocate Health and Hospitals Corporation 

CC: 	Matt Primack, Advocate Christ Medical Center 
Patrick Lyons, Advocate Health Care 
Sonja Reece. Advocate Health Care 
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